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I-90/SR 18 I/C to Deep Creek - Interchange Improvements & Widening
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Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete
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Project Information

As of February 2020:  This project has a potential cost increase or scope change.  During 
design, additional fish passage structures were identified within the project limits that need to 
be addressed.  Additionally, storm water retrofit requirements require larger detention ponds, 
additional right-of-way, and the construction of storm water vaults.  The Project team continues 
to look for in-budget alternatives.

Watch List Description

Project Description

The I-90/SR 18 interchange experiences severe congestion during AM/PM peak commute 
periods. This congestion impacts access to and from the City of Snoqualmie and contributes to 
delay in the transport of trucked goods to and from the ports of Tacoma and Seattle. Truck traffic 
circulating through the existing weigh station adds to the severity of the congestion at this 
interchange. Queues regularly extend to mainline I-90 during peak hours, increasing the risk of 
rear end collisions. By re-constructing the interchange, eliminating the weigh station, and 
widening SR 18, safety and mobility will be improved.   

Contractor: 009476 - ROAD CONSTRUCTION NORTHWEST, INC. - $646,162.00 - 
09/10/2019

Page 1


